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ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS
RESOLUTION FA-05-07

CTC Action Update: The California Transportation Commission approved supplemental
funding for Project #1 (02-Sis-5), Project #2 (04-Nap-29), and Project #3 (06-Ker-178).
Supplemental funding for Project #4 (06-Tul-99) and Project #5 (08-SBd-15) was not approved
at this time.

RECOMMENDATION:

The Department of Transportation (Department) recommends that the California Transportation
Commission (Commission) approve the following Resolution.

FINANCIAL RESOLUTION:

Resolved that $H;887,000 $6,181,000 be allocated from the Budget Act of 2005, Budget Act Items
2660-302-0042 and 2660-302-0890, to provide additional funds to allow the following five projects
to be awarded.

SUMMARY AND CONCLUSIONS:

This resolution allocates $3H5887:0600 $6,181,000 of additional State and federal funds for the
previously approved projects listed below:

Original Current Current Revised Total
Vote Award Budget Allocation Budget Increase
Project Dist-Co-Rte  Amount Amount Amount Revision Amount Vote/Award

1 02-Sis-5 $10,815,000 N/A $10,815,000  $3,995,000 $14,810,000 37% V
2 04-Nap-29  $4,686,000 N/A $4,686,000 $701,000  $5,387,000 15%V
3  06-Ker-178  $6,895,000 N/A $6,895,000  $1,485,000  $8,380,000 21%V
4 664ul99 $2215:000 NA $2245:000 $H1406:600 $3321.000 S0%V
5 B8-SBd1S  $6:686:000 NA $6:080:000  $4-600:000 SH0-680;000 F6%6V
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Project #
Allocation Amount EA State
Recipient PPNO Federal State State
County Location Budget Year Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-05-07
1
$3,995,000 Near Mount Shasta, 1 mile north of Lake 381114
Siskiyou Street to 3 miles south of Route 97. 02-3095A
02N-Sis-5 Rehabilitate roadway. 2005-06
R11.4/R15.0 302-0042 $912,000 $337,000 $1,249,000
Supplemental funds are needed to award 302-0890 $9,903,000 $3,658,000 $13,561,000
construction contract. 20.20.201.120
SHOPP
$10,815,000 $3,995,000 $14,810,000

Project Limits

SISKIY(

WEED

PROJECT DESCRIPTION

On Interstate 5, near Mt. Shasta in Siskiyou County. The project will rehabilitate 4.5 miles of
Interstate 5 and includes cracking, seating, and overlaying Portland Concrete Cement (PCC) with
105mm Asphalt Concrete (A/C), grinding failed areas of AC and overlay with 105mm A/C, and
widening the median shoulder.



CHAIR AND COMMISSIONERS Reference No.: 2.5¢.(2) - REVISED
December 15, 2005
Page 3 of 13

FUNDING STATUS

The project was programmed in the 2004 SHOPP for $9,018,000 and allocated at the August 2005
Commission meeting for $10,815,000. Bids for this project were opened on October 19, 2005, and
one bid was received at 39% over the Engineer’s Estimate. The amount needed to award, based on
the sole bid, is $14,810,000. This request for $3,995,000 in supplemental funds results in an overall
increase of 37% over the original allocation. The project will be awarded pending approval of these
supplemental funds.

Bid Bid % Over
Vote # Plan Opening Expiration # Vote Amount needed Vote
Date Holders Date Date Bidders Amount to Award Amount
08/18/05 3 10/19/05 12/30/05 1 $10,815,000 $14,810,000 37%
Estimated
Item Present Allotment Final Expenditures
Contract Items $9,635,970 $13,442,076
Supplemental Work $557,000 $557,000
Contingency Fund $514,030 $702,924
State Furnished Materials and Expenses $108,000 $108,000
Totals: $10,815,000 $14,810,000

REASONS FOR COST INCREASE

The project Plan, Specification and Estimate (PS&E) was completed in May, 2005, and the project
was ready-to-list on June 30, 2005. Below is a summary of Bid items that account for 74% of the
cost increase.

Item Engineer’s Contractor Unit Quantity Engineer Contractor Cost Difference
Unit Price Bid Price Total Total

Cold Plane AC Pavement $4 $7 M2 59,900 $239,600 $419,300 $179,700
Asphalt Concrete (Type A) $87 $117 TONN 38,600 $3,358,200 | $4,516,200 $1,158,000
Asphalt Concrete (Type A, $82 $118 TONN 23,500 $1,927,000 | $2,773,000 $846,000
37.5-mm Max. Grading)
80 MM Plastic Pipe (edge $25 $94 M 6,460 $161,500 $609,178 $447,678
drain)
100 MM Plastic Pipe (edge $32 $104 M 1,740 $55,680 $180,090 $124,410
drain)
Minor Concrete (weed $200 $1,377 M3 20 $65,000 $275,400 $210,400
barrier)

Total $2,966,188

The low bidder was contacted regarding the high bid items and the response is as follows:

» The bid is representative of costs from the subcontractor’s bids and the workload demands on the
subcontractor have driven up prices largely due to production concerns (jobs in multiple
locations, additional crews, and tight windows).

» The night work requirement increased the A/C prices, as they are required to haul (70 miles one
way) from their plant in Fawndale (Shasta County) due to day operation restrictions on AC
plants in Siskiyou County.

» Additionally the contractors that typically bid on projects within this area were contacted
regarding the non-responsiveness to the bid advertisement and to inquire whether or not they
would submit a bid if the project was re-advertised. Of the three contractors contacted, two
indicated that they were already committed to other projects in northern California, and one
indicated that they were awaiting approval of a new pit for aggregate. None committed to
submitting a bid if the project was re-advertised.



CHAIR AND COMMISSIONERS Reference No.: 2.5¢.(2) - REVISED
December 15, 2005
Page 4 of 13

FUNDING OPTIONS

OPTION A: Approve this request, as presented above, for $3,995,000 in order to allow this project
to proceed with contract award and construction.

OPTION B: Deny this request and direct the Department to downscope the project to remain
within the voted amount.

RECOMMENDED OPTION

The Department recommends Option A, that $3,995,000 in supplemental funds be added to the
project’s allocation in order to award the project and be constructed as originally intended. The
Department does not believe that re-advertising the project will result in lower cost bids. Awarding
the project to the current bidder will allow work to begin immediately in the spring and maximize
the likelihood that the project will be constructed in a single season.
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Project #
Allocation Amount EA State
Recipient PPNO Federal State State
County Location Budget Year Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-05-07
2
$701,000 In Saint Helena from York Creek to Bale 128471
Napa Lane. Rehabilitate roadway. 04-0379C
04N-Nap-29 2005-06
29.3/32.8 Supplemental funds are needed to award 302-0042 $537,000 $80,000 $617,000
construction contract. 302-0890 $4,149,000 $621,000 $4,770,000
20.20.201.120
SHOPP
$4,686,000 $701,000 $5,387,000

i ey :|'!';”'|'!'[-.4',a.__ \/—_\

PROJECT DESCRIPTION

On Route 29, in Napa County. The project will overlay the traveled way and shoulders with 60 mm
of rubberized asphalt concrete. In addition, the project will rehabilitate existing drainage systems,
including improvements to meet current water quality guidelines, upgrade existing metal beam
guardrails, and widen the roadway. Improvements at three local intersections are also being made to
better facilitate large truck traffic turning movements. In addition, the left turn lane to Deer Park
Road is being extended, and other non-standard features are being upgraded to enhance public safety
within this segment of Route 29.

FUNDING STATUS
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The project was voted at the August 2005 Commission meeting for $4,686,000. Bids for this project
were opened on October 26, 2005, and there were seven bidders at 12%, 19%, 26%, 35%, 44%,
44.6%, and 45% over the Engineer’s Estimate. The amount needed to award, based on the lowest
responsible bid, is $5,388,000. This request for $701,000 in supplemental funds results in an overall
increase of 15% over the original allocation. The project will be awarded pending the approval of
these supplemental funds.

Bid Bid
Vote # Plan Opening Expiration # Award % Over Vote
Date Holders Date Date Bidders | Vote Amount Amount Amount
08/05 12 10/26/05 1/6/06 7 $4,686,000 $5,388,000 15%
Estimated
Item Present Allotment Final Expenditures
Contract Items $4,363,700 $4,967,184
Supplemental Work $46,000 $112,100
Contingency Fund $223,137 $254,666
State Furnished Materials and Expenses $53,050 $53,050
Totals: $4,686,000 $5,389,000

REASONS FOR COST INCREASE

The project Plan, Specification and Estimate (PS&E) was completed in April, 2005, and the project
was ready-to-list on June 30, 2005. A detailed analysis of all seven bids indicate bids may be high
as a result of increased costs of oil, concrete, and transportation. Complexity of work, limited site
access, geotechnical and or “buried manmade objects” and uncertain traffic control variables could
be major contributors.

The following bid item account for 90% of the cost increase:

Item Engineer’s Contractor Unit Quantity Engineer Contractor Cost Difference
Unit Price Bid Price Total Total
Traffic Control System $30,000 $220,512 LS Lump $30,000 $220,512 $190,512
Sum

Screenings (Hot-Applied) $65 $128 TONN 1,720 $111,800 $220,160 $108,360
Replace Asphalt concrete $206 $314 M3 670 $138,020 $210,380 $72,360
Surfacing
Asphalt Concrete (Type A) $80 $88 TONN 8,000 $640,000 $704,000 $64,000
Rubberized Asphalt $100 $115 TONN 9,200 $920,000 | $1,058,000 $138,000
Concrete (Type G)
Minor Concrete (Minor $1,000 $1,395 M3 147 $147,000 $205,065 $58,065
Structure)

Total $631,297

FUNDING OPTIONS
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OPTION A: Approve this request, as presented above, for $701,000 in order to allow this project
to proceed with contract award and construction.

OPTION B: Deny this request and direct the Department to downscope the project to remain
within the voted amount.

RECOMMENDED OPTION

The Department recommends Option A, that this request for $701,000 in supplemental funds be
added to the project’s allocation in order to award the project and be constructed as originally
intended.
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Allocation Amount EA State
County PPNO Federal State State
Dist-Co-Rte Location Budget Year Current Federal Federal
Postmile Project Description Prgm Codes Budget Additional Revised
Program Amount Allocation Total Amount
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-05-07
3
$1,485,000 Near Bakersfield, west of Fairfax Road to 422301
Kern Mouth of the Canyon. Rehabilitate roadway. 06-3745
06S-Ker-178 2005-06
9.3/13.8 Supplemental funds are needed to award 302-0042 $791,000 $170,000 $961,000
construction contract. 302-0890 $6,104,000 $1,315,000 $7,419,000
20.20.201.120
SHOPP
$6,895,000 $1,485,000 $8,380,000

Proiect Limits

A4

7 BAKERSFIELL

PROJECT DESCRIPTION

On Route 178, in Kern County in the city of Bakersfield. This is a roadway rehabilitation project to
widen the shoulder and overlay the existing roadway, from west of Fairfax Road to the Mouth of the
Canyon.

FUNDING STATUS

The project was voted at the July 2005 Commission meeting for $6,895,000 and combined with
$580,000 in local agency funds from the city of Bakersfield, for a total project cost of $7,475,000.
Bids for this project were opened on October 5, 2005, and there were two bidders at 21% and 46%
over the Engineer’s Estimate. The amount needed to award, based on the lowest responsible bid, is
$9,063,000, ($8,380,000 in State funds and $683,000 in local funds from the city of Bakersfield).
The city of Bakersfield is contributing $103,000 towards the cost increase. This request for
$1,484,000 in supplemental funds results in an overall increase of 21% over the original allocation.
The project will be awarded pending approval of these supplemental funds.

Bid Bid
Vote # Plan Opening Expiration # Award % Over Vote
Date Holders Date Date Bidders | Vote Amount Amount Amount
07/14/05 2 10/05/05 1/06 /06 2 $6,895,000 $8,380,000 21%




CHAIR AND COMMISSIONERS Reference No.: 2.5¢.(2) - REVISED

December 15, 2005

Page 9 of 13
Estimated
Item Present Allotment Final Expenditures

Contract Items $6,577,665 $7,981,897
Supplemental Work $330,500 $345,600
Contingency Fund $356,244 $416,803
State Furnished Materials and Expenses $210,600 $318,700
Totals: $7,475,000 $9,063,000

REASONS FOR COST INCREASE

The Plans, Specifications and Estimate (PS&E) was completed in February 2005, and the project
was ready-to-list on June 8, 2005. The largest difference between the Engineer’s Estimate and the
bid occurred in the unit price of Asphalt Concrete (AC) and Rubberized AC. The estimated unit
prices for AC and Rubberized AC were $48 per tonn and $55 per tonn, respectively. The bid unit
price for AC and Rubberized AC were $65 per tonn and $90 per tonn, respectively. These two items
accounted for 93% ($1,375,700) of the difference between the bid and the estimate.

Moreover, the unit rate for roadway excavation was elevated because the contractor felt that the
estimated quantity and rate did not account for the required keying of the relatively thin
embankments. This unit price was $7/m”"3 in the estimate while the bid was $28/m"3. This
accounted for a difference of $957,600.

Item Engineer’s Contractor Unit Quantity Engineer Contractor Cost Difference
Unit Price Bid Price Total Total
Asphalt Concrete 48.00 65.00 TONN 38,100 $1,828,800 | $2,476,500 $647,700
Rubberized Asphalt 55.00 90.00 TONN 20,800 $1,144,000 | $1,872,000 $728,000
Concrete
Roadway Excavation 7.00 28.00 M"3 45,600 $319,200 | $1,276,800 $957,600
Total $2,333,300

Note: The remaining bid items came in under the Engineer’s Estimate by $849,300

FUNDING OPTIONS

OPTION A: Approve this request, as presented above, for $1,485,000 in order to allow this project

to proceed with contract award and construction.

OPTION B: Deny this request and direct the Department to downscope the project to remain
within the voted amount.
RECOMMENDATION

The Department recommends Option A, that this request for $1,485,000, be approved to allow the
contract to be awarded. The Department feels the bid amount for this project is fair and reasonable.
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Project Location
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NOT APPROVED FOR FUNDING AT THIS TIME

Pr_ejeet—#

MOJAVE

NATTONAL

Bid Bid
Veote #Plan Opening Expiration # Award Lo-OverVote
Pate Heolders Pate Pate Bidders | Votc-Amount Amount Amount
074405 H 10/20/05 12/30/05 2 $6:080,000 $1H0.680,000 6%




CHAIR AND COMMISSIONERS Reference No.: 2.5¢.(2) - REVISED
December 15, 2005
Page 13 of 13




	M e m o r a n d u m
	Chief Financial OfficerDivision Chief
	Transportation Programming
	
	
	
	
	RECOMMENDATION:
	FINANCIAL RESOLUTION:
	SUMMARY AND CONCLUSIONS:






	The project was programmed in the 2004 SHOPP for 
	Item
	
	Present Allotment


	RECOMMENDED OPTION

	The project was voted at the August 2005 Commissi
	Item
	
	Present Allotment


	RECOMMENDED OPTION
	The Department recommends Option A, that this req
	Item
	
	Present Allotment


	RECOMMENDATION
	The Department recommends Option A, that this request for $1,485,000, be approved to allow the contract to be awarded. The Department feels the bid amount for this project is fair and reasonable.
	Item
	
	Present Allotment


	Quantity
	RECOMMENDATION
	The Department recommends that this request for $1,106,000, be approved to allow the contract to be awarded.
	Item
	
	Present Allotment


	RECOMMENDATION
	The Department recommends Option A,  that this request for $4,600,000, be approved to allow the contract to be awarded for this high priority safety-related project.


